Nevada Facility Project Milestone Schedule Summary
Activity Mnnlhs2 élc:}rsu)m May
12| 3|l415|6|7|819|10f11[12}13[14]115|16]117|18]|18]20} 21 23124|125| 26127

Construction Financing 3

Permitting Milestone 10
1 Drlling Permits-New Welfs 3 P——
3 Power Plant Pennits 10 ——

Engineering, Procurement and Construction 26
1 EPC Contract Slgning {engineering star) 2 A
2 Eguipment Order Milestane (all major equipment)} 7 A
3 ‘Construction Start Mllestone 13 A
4 | Turbine-Generator Shipment Milestone 16 A :
5 Commerciz! Operation Milestona 26 #

{See EPC Schedule) {

Print Date 08/20/03



Nevada Facility
Project Milestone Schedule Summary
Activity Munlhs2 I{Ji(:]?m May
) 112[3| 4| 5|B[7]8[89|10]41]112113[14[45116|17|18|19|20|21]22(23]|24|25| 26|37

Englneering, Procurament & Construction 26
1| EPC Conimet Signing 2 A
2 Assessmant of Exisling Equipment 4
3 Siling 5
4 |_ tssue PO for Yurhing-Generaior 4 h
5 Migr Turbine-Generstor 16
B Review Equipment Dwings i
7 Flot Plan Drawings 7
a Equipment Aranjement Driwings g
] Issue PO for Heat Exchangers 7 A
10] _ Issue PO for Pumps 7 A
11 Foundatlen Drawings 12
12| P &ID Drawings i -
13 Plping Drawings 1B -
14|  Eleclical Bawings 16
15 |__ Conlrol Drawings 16
16 Issue PO's for Misc. Equipmani 17
17| __ Ship Heat Exchangors 18 ] fr—
18} _Ship Pumps 17 —
39| Ship Misc. Equipmenst 18
20 Ship Turbine-Generatar 16 j—
21 Installation 23
22| _ Machanical Completion 23 A
23 |__ Flushing/Cleaning 24 1 ey
241 Stard-up & Shzkedown 25 —
25|_ Testing : 28 pr—
26 [Commarcial Dperation D —

Print Dale D8/20/03



California Facility Project Milestone Schedule Summary
Activity Munlhs;_ c()zrsc;m May
1121314 5|67 ([8]9{10]|11]|12]|13|14[15]16]117]1148¢19(20] 21 23|24|25|28| 27

Construction Financing 3

Permitting Milestone 10
1 Drilling Pemmits-New Wells 3 —
3 Power Plant Permits 10 . —

Engineering, Procurement and Canstruction 26
i EPC Cantract Slgning (engineering start) A
2 Egquipment Order Mllestone (all major equipment} 7 A
3 | Construction Start Milestone 13 A
4 | Turblne-Generator Shipment Milestone 16 A
] Commerclal Operation Milestone 26 A

{See EPC Schedule) %

Print Date 08/20/03



Califarnia Facllity
Project Milestone Schedule Summary

Actlvity Mnnthz lgl;g:m May
) i12)3|4| 5| 6[7]8[9]10/41]|12)13[14[15|168[171168|19]|20|2 23| 24|25| 26|27
Englneering, Procuremant & Construction 26 *
1 | EPCConimct Signing 2 A
2 ! t of Existing Equipment 4
3 Siling 5
4 Issue PO for Turbine-Genemtar 4 h,
5 Mrgr Turbine-Generator 18
§ Review Equl, Drawings 1
7 Plol Flan Dawings 7
5] Eguipment Arangement Drawinps 9
9 | Issue PO for Heal Exchangers 1 A
10| Issue PO for Pumps 7 N
11 Foundatlon Dawings 12
12| P &IDDawirgs 14
13| Piping Drawings 16
14 | _ Elecirical Drawings 16
15 Caontrol Dawlngs 16
16 Issue PO's for Misc. Equipment 17
17 Ship Heat Exchanjers 16 pr—
18|_ Ship Pumps 17 —
19 Ship Misc. Equi 19
20 Shig Turblne-Generator 18 [—
21 Installation 23
22| Mechanical Comp 23 A
23 Flushing/Cleaning 24 —
24 Start-up & Shakedown ‘25 —
25|  Tesling 26 —
26 |Commaerclal Oparation 4

Print Date 08/20/03



